Contract No. DE-EM0000440

SECTION J - LIST OF ATTACHMENTS

ATTACHMENT C - DELIVERABLES/MILESTONES

PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The table below lists key deliverables/milestones specifically called out in the contract along
with their associated due dates and the contract sections where they are established. It is not
intended to be an exhaustive list of all deliverables/milestones throughout the contract period.
This list includes, but may not be limited to, the following:

No. Deliverable/Milestone Description Date Contract Clause
1. | At contract takeover, the Contractor shall identify Within 60 days | B.7
any material differences in the actual contract after contract
conditions compared to the projected status takeover
established in the Request for Proposal (RFP), and
shall notify the Contracting Officer of such
differences.
2. | The Contractor shall facilitate and establish a new At contract C4.2
agreement(s), as appropriate, with CCP and the ICP | takeover
contractor regarding the cost, scope, and schedule for
processing waste exhumed from the SDA.
3. | The Contractor shall establish a WIPP Shipping As necessary C4.5
Baseline schedule subject to CBFO approval.
4. | The Contractor shall submit a Project Execution Plan | Within 60 days | C.5, H.1(a)(2)
(PEP) to DOE for approval. after contract
takeover
5. | The Contractor shall submit monthly status reports on | On or before the | C.5, H.1(c)(1)
the total project in a format approved by the 15™ of each
Contracting Officer month
6. | The Contractor shall submit a compliant ISMS Within four C.6
program description document and be prepared months after
for Phase I verification contract
takeover
7. | The Contractor shall be prepared for Phase II ISMS Within eight C.6
verification. months after
contract
takeover
8. | The Contractor shall submit for approval To ensure C.6

Authorization Agreements for applicable nuclear
facilities per DOE G 450.4-1B, Integrated Safety
Management System Guide.

change to be
effective upon
contract
takeover
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No. Deliverable/Milestone Description Date Contract Clause
9. | The Contractor shall adopt existing regulatory In time to be C.6

required implementation plans and processes, e.g., 10 | reviewed and
CFR Part 835 Radiation Protection Plan (RPP), 10 approved by
CFR Part 830 Quality Assurance Implementation contract
Plan, 10 CFR Part 851 Worker Protection Plans, and | takeover
Unreviewed Safety Question Process. The
Contractor may elect to update the adopted plans and
resubmit them for DOE approval.

10. | The Contractor shall submit to DOE and/or the To ensure C.38
regulator, as required, certified permit modification change to be
requests (AMWTP-specific RCRA permits, air effective upon
permits, etc.) to assume ownership, i.e., change the contract
“operator” name and identify a “responsible takeover
corporate officer” responsible for the permits upon
contract takeover.

11. | The Contractor shall submit an environmental Within 60 days | C.8
communications protocol for DOE approval of contract
explaining interactions with regulatory agencies. takeover

12. | Contractor shall submit to DOE for approval a Within 90 days | C.10
maintenance and improvements plan to ensure the of the contract
AMWTP facilities are fully operational throughout takeover date
the contract period.

13. | The Contractor shall have a formal interface When executed, | C.13
agreement(s) in place with the INL site contractors but prior to
describing how services the Contractor intends to contract
purchase from INL Site contractors will be managed. | takeover
Examples include, but are not limited to, security,
utilities, laboratory services, emergency services,
communications support, waste disposal services, etc.

14. | The Contractor shall provide a complete records As required C.14
inventory list in a suitable format to the post-closure
records custodian identified by the CO.

15. | The initial security plan shall be submitted to the 90 days after C.15
Contracting Officer for review and approval within award
90 days of contract takeover.

16. | The Contractor shall submit an acceptable Transition | Within 14 days | C.16(b)
Plan (limit 20 pages) to the Contracting Officer of contract

award
17. | Upon physical completion of the contract Upon physical | E.3(b)

requirements as set forth in the Statement of Work,
the Contractor shall prepare and submit to DOE a
letter declaring that the work has been physically
completed.

completion of
the contract
requirements
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No. Deliverable/Milestone Description Date Contract Clause

18. | The Contractor shall develop and submit an AMWTP | Within 60 days | H.1(b)(1)
contract baseline consistent with the terms and after contract
conditions of this contract and its proposal takeover (as

part of Project
Execution Plan)

19. | The Contractor shall prepare a project performance By September | H.1(b)(6)
forecast (Annual Operating Plan) for all upcoming 15 of each year
fiscal years from the approved project baseline. The
Contractor shall submit the annual operating plan for
approval by the Contracting Officer that identifies the
differences to the work activities described in the
Project baseline for that specific year.

20. | The Contractor shall evaluate the estimate at By the 15" day | H.1(b)(8)
completion and transmit the evaluation to the of the month
Contracting Officer following the

end of the
quarter

21. | The Contractor’s risk management plan shall be Initially within | H.2 (also see
updated (from plan submitted with proposal) and 60 days after H.1(a)(2))
submitted for DOE review and approval. The risk contract
management plan shall be updated and submitted takeover (as
annually thereafter. part of Project

Execution Plan)
and updated
annually
thereafter

22. | The Contractor shall submit a Legal Management Within sixty H.8(a)
Plan in accordance with 10 CFR Part 719, and (60) days after
include the items set forth in 10 CFR Part 719.10 to contact award
the Contracting Officer for approval.

23. | The Contractor shall submit to DOE for approval any | Within 90 days | H.13 (also see
proposed changes to the existing quality assurance of contract C.7)
program for nuclear facilities that satisfies the award
requirements of 10 CFR Part 830 Subpart A and
DOE Order 414.1C, the WIPP Hazardous Waste
Facility Permit, and the current version of the CBFO
Quality Assurance Program Document.

24. | The Contractor shall submit to Contracting Officer a | Within 30 days | H.20(a)
Human Resources Compensation Plan for approval. of contract

award
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No.

Deliverable/Milestone Description

Date

Contract Clause

25.

The Contractor shall submit to the Contracting
Officer the following reports and information with
respect to pay and benefits provided under this
contract:

1. An Annual Contractor Salary-Wage Increase
Expenditure Report by April 1 of each year.

2. A list of the top five most highly compensated
executives as defined in FAR 31.205-6(p)(2)(i1)
and their total cash compensation at the time of
contract award, and at the time of any subsequent
change to their total cash compensation.

3. An Annual Report of Contractor Expenditures for
Employee Supplemental Compensation through
the Department Workforce Information System
(WFIS) Compensation and Benefits Module no
later than March 1 of each year.

4. A performance self-assessment of the Total
Compensation System implementation

In accordance
with H.20(d)

H.20(d)

26.

The Contractor shall submit to the Contracting
Officer the documents listed in H.20(e)(3)(i) for a
determination of cost allowability for reimbursement
under the contract.

As required

H.20(e)(3)(i)

27.

Unless otherwise stated, or as directed by the
Contracting Officer, the Contractor shall submit to
the Contracting Officer the studies required in
H.20(f)(3). In addition, the Contractor shall submit
updated studies to the Contracting Officer for
approval prior to the adoption of any change to a
pension or other benefit plan.

As required

H.20(H)(3)

28.

The Contractor shall submit the Report of Contractor
Expenditures for Supplementary Compensation for
the previous calendar year via the DOE Workforce
Information System (WFIS) Compensation and
Benefits Module.

No later than
March 1 of the
current calendar

year

H.20()(7)
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No. Deliverable/Milestone Description Date Contract Clause
29. | The Contractor shall submit the information required | As required H.20(g)(6)
by H.20(g)(6), as applicable, to the Contracting prior to the
Officer for approval or disapproval and a adoption of any
determination as to whether the costs to be incurred | changes to a
are consistent with the Contractor's documented pension plan
Human Resources Compensation Plan and are
deemed allowable pursuant to FAR 31.205-6, as
supplemented by DEAR 970.3102-05-6.
30. | The Contractor shall, early in the planning stage of As required H.25
any proposed activity that may trigger agency
compliance with the National Environmental Policy
Act (NEPA), inform DOE in writing of the potential
environmental impacts, including any cumulative
impacts from other proposed or ongoing actions.
31. | The Contractor shall submit a plan for Contracting At least 60 days | H.24(b)
Officer approval of any substantive change to the in advance of
financial management and business systems or implementation
subsystems.
32. | The Contract shall submit the Execution Assessment | 120 days after H.29
Plan to DOE-ID award
33. | The Contractor shall submit for approval by the Submitted with | 1.24
Contracting Officer a Small Business and Small offer; updated
Disadvantaged Business Subcontracting Plan for this | annually

contract.
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